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Change Title:
Establish Tri-Party Agreement Interim Milestones under the M-016 se ries milestones to address groundwater contamination in the
300-FF-5 Operable Unit
Description/Justification of Change:

The attenuation of the 300-FF-5 Operable Unit uranium plume is significantly slower than the estimated attenuation rate that
formed the basis for the July 1996 Record of Decision (ROD) identifying natural a ttenuation and continued groundwater
monitoring as the remedial action. The Remedial Investigation/Feasibility Study predicted that the remedial action objectives
would be achieved in 3 to 10 years ( from late 1993). Source-removal actions for the primary liquid waste disposal facilities have
been completed and the cle anup of remaining waste sites and burial grounds will be ongoing for the next decade. In addition,
emerging issues not addressed in the 1996 ROD, such as the tritium plume at the 618-11 burial ground and the uranium plume at
the 316-4 crib, need an updated Feasibility Study to support  a remedy decision as well. Finally, the conceptual model for uranium
transport has been enhanced significantly since the 1996 ROD was issued, providing a more reliable basis for assessing passive and
active remedial alternatives. Therefore, the Tri-Pa rties have agreed to reevaluate the natural attenuation remedy and assess the
potential for active and passive remedial measures to achieve remedial action goals identified in the July 1996 ROD — restoration
of the aquifer to drinking water standards within a re asonable timeframe.

A Focused Feasibility Study (FFS) will be completed to evaluate technical alternatives and a Draft Proposed Plan (PP) will be
submitted with the recommended path forward to achieve the remedial action goals identified in the July 1996 ROD — restoration
of the aquifer to drinking water standards within a site-specific reasonable timeframe.	 If appropriate, a Treatability Investigation
Workplan will be submitted (as a primary document under the TPA) with a schedule for revising the FFS/PP, re

fl
ecting the time

necessary to complete the workplan activity. If a Treatability test is required; a new milestone for delivery of an updated FFS and
PP will be negotiated to accommodate the test and assessment of its results.

The FFS/PP will be coordinated with ongoing Columbia River risk assessment activities. Additional analysis may be necessary to
evaluate technologies for further reducing the flux of risk-driving contaminants to the Columbia River and its riparian habitat.

The FFS/PP will provide data necessary to suppo rt the evaluation of technical impracticability waivers and alternate concentration
limits as provided under CERCLA for portions of (or the entire) aquifer if restor 	 ithin a
reasonable time frame cannot be achieved.
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Impact of Change:
Modifies regulatory requirements governing Hanford remediation activities. Administrative action required to incorporate this
thane into Appendix D of the Tri-Party Agreement.
Affected Documents:
The Hanford Federal Facility Agreement and Consent Order, as amended, and Hanford Site internal planning management, and
budget documents (e.g., USDOE and USDOE contractor Baseline Change Control documents; Multi-Year Work Plan ; Sitewide
Systems Engineering Control Documents; Project Management Plans, and, if appropriate,  LDR Report requirements).
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The proposed change is aligned with M-016-0013 major milestone, Complete All Interim Response Actions for the 300 Areas due
September 30, 2018.

Modifications established by approval of this Tri-Party Agreement Chance Request are denoted as &4i4^ for deletions and shading
for additions/new text.

Milestone Description Date
.,Submit a Draft Focused Feasibility Study (FF.S)/Pcoposed Plan (PP) for the 300-FF-5 	 .
Operable Unit that reevaluates the natural attenuation remedy, assesses the potential for
active and passive remedial measures'to-achieve remedial action goals identified in the
July 1996 ROD — restoration of & aquifer to drinking waterstandards swithin a
reasonable time frame, provides data necessary ,to,support the:evaludtion "6f technical
impracticability waivers and alternateconcentration lim its as^provided under CERCLA for

E,$ portions of (or the entire) aquifer 4restoration to drinking water standards within a .
M.;016-6V reasonable time frame ' cannot be achieved. If appropriate, a TreatabiIity Investigation 03/31/2005

Workplan will be submitted (as a prima ry documentunder the TPA) with a schedule for
`revising the Focused Feasibil ity Study' and Pro osed Planreflecttng the tune `necessary to
complete the workplan activity: If a treatabilit test is required, anew milestone for

`delive ry of an' updated FFS and PP will be negotiated to accommodate the test and
;r^ assessment ofits,.results. _`
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